
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0002

09/03/2014

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

00/00/0000

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 23.67

151 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,938.01

$3,157,680.69

$3,015,799.01

6.31%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,938.01 $3,157,680.69 $3,015,799.01 6.31% $64,965.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0002

09/03/2014

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $162,511.22 $110,539.00 $51,972.22

Non-Participating $40,627.78 $27,634.74 $12,993.04

Total Earnings $203,139.00 $138,173.74 $64,965.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $203,139.00 $138,173.74 $64,965.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $203,139.00 $138,173.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $64,965.26

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0002

09/03/2014

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 64667.440 .043

CSBRG-0007-00(041)

 

.293 $2,780.70 $18,947.56

0020 210-0100     GRADING COMPLETE - LS  1.000 .266

 218940.700 .220

CSBRG-0007-00(041)

 

.486 $48,166.95 $106,405.18

0034 318-3000     AGGR SURF CRS TN  500.000 .000

 18.890 37.980

 

 

37.980 $717.44 $717.44

0095 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  176.000 .000

 23.380 94.000

 

 

94.000 $2,197.72 $2,197.72

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 .000

 336.240 4.000

 

 

4.000 $1,344.96 $1,344.96

0115 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  2.000 .000

 1343.260 2.000

 

 

2.000 $2,686.52 $2,686.52

Category Amount: $57,894.29 $132,299.38

Category Number: 0030 EROSION CONTROL

0160 163-0232     TEMPORARY GRASSING AC  10.000 .000

 772.500 1.903

 

 

1.903 $1,470.07 $1,470.07

0165 163-0240     MULCH TN  150.000 .000

 103.000 10.320

 

 

10.320 $1,062.96 $1,062.96



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0002

09/03/2014

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0170 163-0300     CONSTRUCTION EXIT EA  5.000 .750

 1453.740 .750

 

 

1.500 $1,090.31 $2,180.61

0175 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  380.000 .000

 19.700 135.000

 

 

135.000 $2,659.50 $2,659.50

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 1.000

 463.500 1.000

 

 

2.000 $463.50 $927.00

0210 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,400.000 6,714.000

 2.580 36.000

 

 

6,750.000 $92.88 $17,415.00

0225 700-8000     FERTILIZER MIXED GRADE TN  8.000 .000

 618.000 .375

 

 

.375 $231.75 $231.75

Category Amount: $7,070.97 $25,946.89

Project Total Amount: $64,965.26 $203,139.00


